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105 Maxess Road  

Suite 316 

Melville, NY  11747 

(631) 756-8900 

(http://www.erm.com) 

15 November 2021 
ERM Reference No. 0547409/0621361 
 
 
Mr. Julio Vazquez 
Remedial Project Manager  
Superfund & Emergency Management Division  
EPA – Region 2, 290 Broadway, 19th Fl 
New York, NY 10007-1866 
 
Re: Monthly Progress Report – October 2021 

Group B Respondents for Central Plume:  
(Arkwin Industries, Inc., Tishcon Corporation and Patel Trust July 29, 1977) 

Group C Respondents for Eastern Plume:  
(101 Frost Street Associates, L.P. and Next Millennium Realty LLC) 

New Cassel Hicksville Groundwater Contamination Superfund Site - Operable Unit 1  
Unilateral Administrative Order for a Remedial Design - Index No. CERCLA-02- 2018-2015 

 
Dear Mr. Vasquez: 
 
On behalf of the above referenced Group B & C Respondents, and in accordance with the Statement 
of Work attached to the above referenced Unilateral Administrative Order (UAO), this letter transmits 
the October 2021 Monthly Progress Report for the New Cassel Hicksville Groundwater 
Contamination Superfund Site - Operable Unit 1 (Site).   
 
OPERABLE UNIT 1 REMEDIAL DESIGN 
 
On October 4, 2021, the Group B (Central Plume) & Group C (Eastern Plume) Respondents 
submitted revised project documents that addressed EPA comments on the revised deliverables 
previously submitted on July 14, 2021.  On October 20, 2021, the Respondents received approval of 
the aforementioned documents from EPA.   

UPCOMING ACTIVITIES – November 2021 

Both the Group B (Central Plume) & Group C (Eastern Plume) Respondents will continue 
making plans to implement the PDI in accordance with the approved work plans with work beginning 
in late Winter/ Spring 2022. The Respondents plan to perform a reconnaissance of OU-1 to identify 
potential drilling locations, observe the location of obstacles to drilling such as overhead power and 
any marked utilities.  The Respondents also plan to contact Nassau County Department of Public 
Works to determine if access to County owned property is feasible as storage areas for drilling 
equipment and supplies needed to complete the next phase of the PDI.  

If you should have any questions or wish to discuss the content of this progress report, please do not 
hesitate to call me at (631) 756-8920. 

Sincerely, 

 

Chris W. Wenczel, P.G. 
Consultant Director/Hydrogeologist 
 

cc: Sharon Kivowitz, Esq., USEPA 
Pietro Mannino, USEPA 
Suzanne Avena, Esq., Garfunkel Wild, P.C. 
John Martin, Esq., Garfunkel Wild, P.C. 
Phil Landrigan, Esq., Landrigan & Aurnou, LLP 
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John Privitera, Esq., Whiteman Osterman & Hanna, LLP  
Phil Coop, ENSAFE 

 Alex Stark, ENSAFE 
 Ernie Rossano, ERM Consulting & Engineering, Inc. 


